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Abstract 
The Kingdom of Saudi Arabia has witnessed rapid economic growth in recent times. This has led to significant 
economic development, particularly in the construction sector and more specifically, in the field of construction 
projects, which has grown considerably. Despite this impressive level of growth, the spectre of disputes between 
disputes parties remains, both in the private and public sector. This paper aims to shed light on this particular 
phenomenon, highlighting disputes in construction projects in Saudi Arabia, which is a key issue and merits 
discussion, given the predominant economic and strategic position of the Kingdom in the Middle East. The 
researcher begins by charting the Kingdom's background, highlighting its demographics and geography. Saudi 
Arabia's economy is also assessed, by highlighting its economic diversification, nature of investment, the nature 
of construction projects in Saudi Arabia, method of purchases, and the types of current contracts in the country, 
as well as examining the claims and disputes that typically occur, and the means by which they are resolved. 
(The prevalent method of dispute resolution used in the sector at present is litigation, which is widely used, in 
both the private and public sectors. Finally, the researcher will discuss the Saudi Council of Engineers and its 
Engineering Arbitration Centre, which resolves disputes in the private sector through arbitration, and which also 
acts as a resource in providing Expert determination to the court in the event of any disputes involving litigation. 
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1. Middle Eastern countries and construction project dispute resolution 
There has been a continuous rise in the number of disputes in the Kingdom of Saudi Arabia (KSA) region of the 
Middle East [8]. The total value of disputes in the Middle East region was at its peak in 2011 (US$ 112.5 
million), which has steadily reduced to around US$ 76.7 million in 2014. However, the time period for 
resolution has been on the rise, which can be observed by analysing the table below [9] With regards to 
disputes’ resources in construction contracts in the Middle East, [18] mentioned that “the influence of local 
culture on the performance of the contract parties”. Table 1-1 
Table 1-1: Middle East Construction Disputes Resolution Data 2015 
M
id
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st Disputes value (US$ millions) Length of disputes (months) 
2010 2011 2012 2013 2014 2010 2011 2012 2013 2014 
56.3 112.5 65 40.9 76.7 8 9 14 13 15 
 
In terms of recognized establishments, a number of global arbitration organizations in Europe have 
conventionally been used as settings for International Commercial Arbitration (ICA), including several 
developing countries and foreign bodies. When the context of these organizations is referred, some common 
names are marked such as the London Court of International Arbitration (LCIA) and the International Court of 
Arbitration. Several arbitral institutions have been introduced recently in different countries including Nigeria, 
China, Singapore, Dubai and Cairo. The influence and instrumentality of the Asian-African Legal Consultative 
Organization (AALCO) should also be pointed out in terms of its endeavours to make arbitration centres more 
regional [11]. According to [10], AALCO’s endeavours contributed to the establishment of regional centres in 
African countries such as Nigeria and Egypt, with the main aim focused on introducing ICA into Asian and 
African countries. 
There has been a considerable rise in the number of delayed disputes throughout Asia, the Middle East and the 
UK, with disputes in the Middle East taking longest to be dealt with: such cases can last up to 15 months on 
average, followed by disputes in Asian countries at just over 14 months. On the other hand, disputes in the USA 
and Europe have seen a reversing trend with cases taking less time to resolve in 2012. For example, disputes in 
the USA took slightly less than a year (11.9 months) to deal with. As for dispute charges, they declined in all 
countries except in the UK, where they kept rising [9]. 
A closer look at one of the most significant value disputes dealt with reveals a total sum of £660 millions, which 
accounts for one of the major mega-construction cases being fought. As for the UK, the average stood at £17.89 
millions, with almost 13 months to decide disputes. At the top of the table, the Middle East still dominates with 
rates reaching more than £40 millions with approximately 15 months to arrive at a final decision. Still in the 
Middle East, there was a decline in the costs from a high of almost £75 millions in 2011 to £43 millions in 2012, 
which is a dramatic fall; however, values continue to rise to such a level that the Middle East is currently the 
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highest in terms of value disputes based on the area. According to the same report, there is no specific cause for 
such decline, but this still shows the sheer size and scale of construction projects launched in the Middle Eastern 
region [8]. 
One of the factors contributing to this length of resolution is the sheer size of disputes in the Middle East. The 
backlog can also be ascribed to the limited number of arbitrators and experts in the field. In Asia, the resolution 
process is slightly faster at almost 15 months and a typical value of around £27 millions. A major cause for the 
decline in value is shown in the adoption of cooperative contracting and associated procurement tactics in these 
countries [9]. 
2. The background of the Kingdom of Saudi Arabia (KSA) 
The members of the Gulf Cooperation Council (GCC) include the KSA, the United Arab Emirates (UAE), 
Bahrain, Kuwait, Oman and Qatar. Located in the Middle East, Saudi Arabia has Iraq, Jordan and Kuwait 
bordering it from the north; Bahrain, Qatar, UAE and the Arabian Gulf bordering it from the east; and Oman 
and Yemen bordering it from the south, and finally, the Red Sea bordering it from the west. Figure 1-1. 
In general, the GCC bases its culture firmly on the religion of Islam, and this is particularly true in the case of 
Saudi Arabia. Contrary to a wide number of societies in the world, the culture of the religion is centred on the 
beliefs of the religion. In Saudi Arabia, religion is considered to be a highly influential and guiding factor that 
impacts upon all aspects of life, and Sharia Law equates to the Kingdom’s constitution [39]. Cultural awareness 
in Saudi Arabia is also heavily influenced by social structure and tribal traditions.  
 
Figure 1: Map of the KSA 
The KSA is the second largest country of the Arab world and the largest country within the Arabian Peninsula; 
the population is 28 million people, and the area in kilometres squared is 2,150,000. According to OPEC [33], 
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Saudi Arabia possesses 18% of the world’s petroleum reserves and is the largest exporter of petroleum. It is this 
statistic that makes the country the fastest-growing economy of the Middle East. It can further be stated that 
Saudi Arabia possesses the Middle East’s largest construction sector [37]. 
3. The Saudi economy 
The KSA possesses the largest construction sector in the Middle East region. The government is even making 
attempts to increase the investment made by the private sector in the construction industry. The changes in the 
demand and supply of oil greatly influence the industry. The GDP of the country was increased by 3.3% in 2012 
while the rate was 6.8% in 2011 [25]. In 2011, the minimal growth of GDP was 28.8% while it increased by 
6.8%. As per the analysis done by the International Monetary Fund (IMF), the KSA is likely to achieve slower 
economic growth.  
 
Figure 2: GDP Growth in Saudi Arabia 
Fewer fluctuations in oil prices can result in higher GDP growth as compared to the preceding periods. An 
increased oil export made by the mining and quarry sector was responsible for the growth of GDP by 29% in 
2011. The growth further increased by 41% due to the development in the mining and quarry sector. The 
increase in production and above-average prices were responsible for 70% of the growth in GDP. Another 
sector responsible for 10% increase in the GDP was the manufacturing sector, which holds an even greater 
potential. A growth rate of 28% YoY (year-on-year) has been marked in this sector. The government sector 
made the next highest contribution. This sector accounted for 8% of the increment in the GDP while the sector 
itself recorded a growth of 15% [25]. 
From 2010 to 2014, the government of the KSA invested around US$ 385 billion in the economic and social 
infrastructure of the economy. An estimated US$ 16.5 billion was invested in the renovation of the 
transportation system in the sacred city of Mecca. This included a heavy expenditure of around US$ 9.4 billion 
for the renewal and reconstruction of the rail line between the two cities of Mecca and Medina. A total of US$ 
66 billion is in the pipeline for the construction of 500,000 new units in the housing sector. Energy and 
resources accounted for around 47% of the total cost of the construction programme. The cabinet of the KSA 
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approved a state budget for the new economic year of 860 billion Saudi riyals, the equivalent of $ 229.3 billion. 
This is acknowledged as the largest state budget in the country’s history [12]. 
 
Figure 3: Saudi Arabian Assets 
The government of the KSA has introduced a number of measures for the reconstruction of the whole city. It has 
even diversified in the sector of solar energy by investing around 10%. The government is trying to accomplish 
its energy requirements by 2020 through an investment in the solar energy sector. It would also generate greater 
employment opportunities, and thus create 15,000 jobs. At present, there is a large potential in Saudi Arabia to 
increase the amount of localized jobs available to Saudi nationals. This is as a result of a predicted growth in 
tourism in the country, as well as the oil-based industries [34]. Solar energy plants have been built in the Eastern 
region of the country at Jubail and in Medina at Yanbu port at an investment of around US$D 800 billion. 
Around 20% of the total spending in the construction sector has been directed towards the reconstruction of the 
transportation sector. The King Abdul-Aziz International Airport reflects the great development taking place in 
the aviation sector of the KSA. One of the largest projects in the aviation sector with a cost of around US$ 7.2 
billion has been initiated. It has enhanced the overall annual capacity of airports from 17 million to 30 million 
passengers. Another sector that has drawn the attention of the KSA government is that of railway networks in 
the economy. It has added a total of 39,000 km long railway tracks and invested in three railway projects, thus 
improving the railway services across the economy [37]. 
1. Saudi construction projects 
The Construction Project of Saudi has expanded operations in the Middle East and is known to be one of the 
largest industries in the entire region as it has been ranked second [26]. Given the complex nature of the 
construction industry, which is composed of numerous parties such as owners, contractors, regulators and 
consultants, this is particularly important [22]. The construction industry in Saudi Arabia is divided into two 
sectors, private and public. Both sectors have low performance being the largest construction industry; it suffers 
from some vital challenges and efficiency in the performance [23]. Several local studies have been conducted, 
which support the view that the construction industry in Saudi Arabia is suffering from poor performance. The 
construction industry has been considered as contradictory in Saudi Arabia [4]. 
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Figure 4: Contract Project Value Breakdown by Sector in the KSA 
Numerous means are used in other industries to resolve disputes, such as mediation and dispute review boards. 
This fact has also been supported by the orders of courts and previous experiences. Despite all its problems and 
obstacles, the construction industry in Saudi Arabia has been able to develop and enhance its size by embracing 
innovative ways in its style of working.        
The research work is found to be insufficient in the Saudi construction industry, which adds more to the 
problems. The areas in the construction industry which need attention in research work are contracts and 
associated claims. On comparing the Saudi construction industry with the construction industry of the UK, it 
was found that the scope of improvement in the available knowledge and their sources exists in the construction 
industry of the UK too and the overall situation was found to be similar to Saudi Arabia [13]. Further, it was 
explored that the procedures being followed for the procurement of projects are leading to disputes in the 
projects. 
2. Procurement systems in Saudi Arabia 
The government procurement regulations in the KSA have been designed to include various royal decrees in the 
framework. For government contracts, it was mentioned in the decree issued in 1983 that the contractors are 
required to subcontract to the extent of 30% of the original contract. Further, the decree provided to support the 
business concerns particularly, which are governed by the Saudi nationals [14]. 
In this regard, Saudi nationals are not required to do anything; the exemption is the only thing, which is 
essentially required. There is a 10% price preference being given to Gulf Cooperation Council “GCC” products 
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in various government projects. As per the procurement regulations, priority is to be given to domestic products 
in Saudi Arabia. However, the general procurement decrees do not apply to defense products, and for these 
products, the regulations vary on a case-to-case basis. The government procurements, in which foreign suppliers 
are involved, require special training sessions for the national [19]. 
In addition to this, the government of Saudi Arabia can, at its own discretion, give preference to the joint 
venture companies, particularly when the consumption of Saudi commodities is involved. Since the military 
projects are ample in size, and requirements differ from one project to another, a properly designed approach is 
needed for these projects [21].  
The services of foreign companies can be used by the Saudi government for the sale of its products and services, 
or it can even directly contact the various public entities registered on a temporary basis. Though the foreign 
companies dealing with the government do not need to get registered in Saudi Arabia, they have to get 
temporary registration from the Ministry of Commerce within a month [1]. The efforts of the Saudi Council of 
Ministers in 2003 have made the government procurement process more transparent. It requires the disclosure of 
the names of the parties, their financial status, their contract period and site of execution, and contact [27]. The 
Saudi Arabian government was able to initiate a number of negotiations for the procurement after attaining 
membership of the World Trade Organization (WTO). It was even viewed as one of the keen observers in the 
WTO Committee on the government procurement in December 2007 [29]. In the committee’s accession 
process, there is no other initiation for negotiations proclaiming that it will initiate at the time of the revision of 
the agreement [32]. In December 2011, the GPA text in the agreement was proposed for revision. At the 
beginning of 2012, it was assumed that negotiations in the GPA accession would be started in the region of the 
KSA [35]. In the present day, the ‘law-price tendering process’ is gaining increasing popularity, and many 
studies report this method as being responsible for the existence of adversarial relationships between different 
project parties [31]. 
The contract is considered to be an essential document in the process of assessment of claims as the parties to 
the contract abide by the terms of the contract. In making a contract, several strategies are needed to be drawn 
by the owner, as depicted in Figure 1-5 [2]. There are some key reason and moderation of the project, which are 
defined as project delivery, construction scheme designing and having the right form of contract. The varying 
forms of contract, resulting from different circumstances, have changed the procedures being followed in 
conflict resolution in construction projects. 
1. Contracts in Saudi Arabia 
Since this research has been carried on construction projects in Saudi Arabia’s private and public sectors, it can 
be noticed that due to state support, the public sector holds the most control, because the public sector has spent 
nearly 4 billion Riyals on projects such as constructing universities, airports, railways and hospitals and also 
expanding the two holy shrines in Mecca. It should be considered that over 300000 Saudis are working in 
construction sector [41]. 
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Meanwhile, private sector cooperation in domestic gross production is anticipated to rise from 40% to 65%, as 
the cooperation in construction section in Saudi reached 7% in year 2015. Among the projects that were recently 
executed by private companies Saudi Binladin Group were: the expansion of the Prophet’s Mosque in Madinah 
Munawwarah (the Holy City of Madina) and King Abdullah University in Thuwal, which cost over 5 billion 
dollars, while Saudi Oger Company, the Saudi company reported that its net income exceeded 8 billion dollars, 
conducted the execution and supervision of the construction of the railway station and Prince Nora University in 
Riyadh [40]. 
 
Figure 5: Strategies Used for the Purpose of Contract (Agwu, 2012) 
There are some standard forms of contracts, for instance the Institution of Civil Engineers and the International 
Federation of Consulting Engineers (FIDIC), which are being followed in Saudi Arabia in order to determine 
the relationship between the parties involved in a contract. This is done for the purpose of carrying out a 
particular project [1]. Foreign firms have a dominant position in the construction industry of Arab countries.  
As far as the process for domestic contracts is concerned, a single contract model is applied for conducting 
governmental projects. In this contract model, usually, a public works contract (PWC) is entered. Further, these 
contracts appear to be one-sided contracts, due to which contractors should assume more risk. For this reason, 
these contracts become less preferable for local contractors. Local contractors are demanding modifications in 
this process so that these contracts can be made less risky [36]. 
In recent years, the formats of international contracts have undergone numerous changes in the local market of 
Saudi Arabia. Commonly, the formats of international contracts are known as FIDIC or, sometimes, as AIA. 
The legal system of Saudi Arabia follows the law of Shari’ah, along with the other common laws for business 
contracts, which provide for the regulation of international contracts [36]. 
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A research study revealed the impact of different forms of construction contracts on construction claims [35]. In 
this research study, a survey was conducted with the contractors, owners and consultants by applying the 
random sampling strategy. This research study concluded that the Saudi public used a contract model whereas 
7% of contractors used the FIDIC; others used various different forms, which they found to be suitable.    
A thorough study of work contracts was done by [27], in order to understand every aspect of the contracts. This 
research was carried out by conducting a survey with the engineers and companies operating in the construction 
industry. From the analysis of the data, it was inferred that public works contracts in Saudi Arabia are not as 
transparent as they should be. On the other hand, they have numerous vital obstacles with regard to the degree 
of fairness [27]. As a consequence, the reliability of contracts is being questioned in Saudi Arabia.          
Another study was conducted with a view to gaining insight into the deficiencies in public works contracts in 
Saudi Arabia. The major problem areas encountered in this research were the terms, conditions and articles 
contained in the contracts. In public works contracts, the contractors were compensated for the inflationary 
effects in the contracts. The aforementioned weakness or deficiencies were highlighted in this research study by 
making a comparison with the other standard forms of contracts [15]. 
There were a few claims, which were raised in the FIDIC contract, that were having an impact on capital and 
time. These cases are usually found in the public works contracts. Further, it has been discovered that the 
practice of delay in payments is persistent in each form of contract [1]. 
2. Conflicts, claims and disputes in Saudi Arabia 
Saudi construction projects have been subject to a lot of conflicts, claims and disputes largely due to the 
dramatic growth and development of urban space in the private and public sectors in Saudi Arabia, such as the 
establishment of infrastructure including airports, bridges, universities and railways. These large projects require 
highly skilled employees and technicians of different nationalities. Because all these parties work in the same 
place and at the same time, lots of disputes result, and they are not easily resolved, so the only method used is 
litigation.   
For example, delay in completion of projects is becoming a major concern, and this can be observed from the 
facts revealed by a survey that 70% of the projects could not be completed on scheduled time [6]. In other 
studies, it was found that a contractor can be influenced by a number of things, including the project period 
extending, the overhead costs of the project increasing and a hindrance to be presented that stops the contractor 
from identifying an alternate business opportunity [7]. Finally, all these disputes arising from large Saudi 
construction projects need an untraditional method of dispute resolution to solve them. 
3. Methods of dispute resolution in the Saudi Arabia 
In the case of Saudi Arabia, disputes in the construction industry have been ongoing over the past few months; 
nevertheless, it is still largely a transactional market in which disputes that do happen are generally dealt with 
through global arbitration bodies and local litigation. With respect to local litigation, existing government 
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business laws stipulate that disputes related to key government ventures be resolved by these courts. It should be 
pointed out that the government is the largest procurer of construction projects in Saudi Arabia. With that in 
mind, and in reference to the 2012 Saudi Arbitration Law, the process is gaining momentum, with local courts 
continuously delivering vital verdicts in favour of the intent of the legislation, while contracts are increasingly 
referring to it in their dispute resolution terms. It is therefore predicted that Saudi arbitration will become the 
prevailing type of dispute resolution in Saudi construction ventures for years to come [16]. [5] looked at dispute 
resolution in Saudi Arabia, investigating cases that were presented to grievance courts to determine the time it 
took to resolve such cases. It was found that dispute cases in the country lasted from one year to as long as eight 
years.  
The litigation system in Saudi Arabia 
The litigation system in the KSA has been framed in such manner that criminal and civil cases have been made 
subject matter to be dealt by the Ministry of Justice. [30]. Discovered that the Board of Grievances is the 
authority vested with the responsibility for resolving disputes related to public contracts. The structure of the 
legal system in the KSA constitutes the Board of Grievances, Shari’ah Courts and several other committees 
divided into various categories based on the nature of cases involved. The courts of Shari’ah have been vested 
with all the powers relating to general matters and are empowered to hear cases involving civil matters, whereas 
different adjudicatory bodies, having special powers, exist in the country to hear and resolve special matters.  
Apart from having the powers to handle civil cases, the Courts of Shari’ah have also been empowered to 
adjudicate matters pertaining to family and property. Further, various independent specialized committees, free 
from the jurisdiction of the Shari’ah Courts and Board of Grievances, have been formed under the auspices of 
the government agencies to deal with special cases [28]. 
The desperate need for reforms in the judicial system of Saudi Arabia forced the king of the country to bring in 
new laws in the system, and consequently a new law, named Judiciary-4, has been added to the series of 
judiciary laws. The introduction of the new law will lead to the establishment of some new courts in the country 
[24]. The newly established courts, which include the labour courts, criminal courts and commercial courts, will 
be responsible for adjudicating special matters in the country. The Board of Grievances will be given the 
authority of Apex Court as soon as these courts are made operative. However, it is to be noted that the new law, 
which was introduced in 2007, still has not been made operative in its entirety. 
The Board of Grievances covers within its ambit cases relating to the rights provided for in the civil services. 
Further, it extends to the law matters pertaining to the pension of the employees, whether they are government 
employees or hired or even independent public entities. The administration has not been able to utilize its 
powers correctly and has violated rules and regulations. In addition to this, the absence of a proper legal system 
has led people to raise their eyebrows regarding the working of the administration. This recklessness in the 
administration has resulted in cases for compensation being filed against the public corporate organization and 
the government. However, in most of the cases, either the government or the corporate agencies are involved as 
a party [20]. There were a few instances where the Bureau of Control and Investigation has also been noticed to 
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file cases of disciplinary conduct. Penal cases for various crimes, such as forgery, combating bribery and others, 
are filed with the Board of Grievances. The Board of Grievances has also conducted hearings for the criminal 
activities that are provided for under Royal Decree no. 77 dated 23/10/1995 and Royal Decree no. 43 dated 
29/10/1975 relating to the Law of Handling Public Funds. 
Finally, although Saudi construction projects use litigation to solve disputes in the public sector, there are still 
many barriers to such use, such as the small number of judges and courts [38]. In addition to these barriers, there 
is also judges’ lack of knowledge of how to deal with alternative dispute resolutions in Saudi construction 
projects. 
Expert determination 
There are differences in expert determination in Saudi Arabia to those in other countries which content, which is 
called ADR. Expert determination in Saudi Arabia is under cover of litigation and is conducted at the judge’s 
request. The judge also is not constrained to execute upon the report. The Saudi Council of Engineers’ 
Arbitration Center, other than the responsibility that it holds, such as arbitrating in disputes, also provides expert 
determination through trusted experts from the Saudi Council of Engineers. 
When a dispute is brought before a judge in court, the judge will have the right to consult on the issue under the 
following conditions. The judge can request for a trusted expert or other state entities to be consulted, and then 
they will provide expert determination. If such an expert is not at hand, the judge will have the right to request 
an expertise report to be provided by whoever is available and able to be reached. There is a department in the 
court that consists of experts and engineers, and its responsibility is to assign expertise to the court. Also, they 
are a commission for expertise within the Ministry of Justice that holds meetings three times a year [3]. 
4. The Saudi Council of Engineers (SCE) 
The Saudi Council of Engineers has the Arbitration Centre to resolve disputes to do with Saudi construction 
projects in the private sector. The Arbitration Centre of the Saudi Council of Engineers has more than 55 
arbitrators and experts, who are chosen based on a special evaluation by the Arbitration Centre of the Saudi 
Council of Engineers as well as their experience and qualifications. According to these conditions, the 
Arbitration Centre of the Saudi Council of Engineers licenses them to engage in arbitration in Saudi 
construction projects. 
One of the duties of the Saudi Council of Engineers is to establish an appropriate foundation to persuade 
engineering career and promote employers’ expertise, based on the Council of Ministries’ resolution, number 
222, where a mandate is issued on 13.9.1423 AH. Upon that it is mandated that assessments, investigations, 
courses and conferences are to be conducted to promote such career and also that technical consolation must be 
executed according to the Council Secretariat’s ground rules [42]. The Saudi Council of Engineers covers 
specific aims, points of view and strategies. Also, one of its aims is to build up highlighted competence and 
promote an atmosphere for engineers in order to create development, innovation and, ultimately, to support the 
Saudi Council of Engineers. Under this resolution, some items are also added [42]. 
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5.  Summary 
This article contents form nine sections. The first section explains the Middle East countries and construction 
especially the KSA is part of it. The second section that the background of Saudi. The third and fourth section, 
that the economy of Saudi and Saudi construction project where the Saudi construction project is the pivot of 
the economy of KSA, as the overall economy is dependent on the construction industry. The fifth section the 
procurements in Saudi after that the six section, the contracts in Saudi where the public work contracts it used in 
public sector and the have many problems such as: bias and high risk, the missing set of rules to make 
provisions for high inflation. The seventh section covers conflict, claims and disputes. Then the eighth section is 
about methods of dispute resolution in Saudi Arabia. Such resolution depends on local courts in both the public 
and the private sectors, although litigation in Saudi Arabia has disadvantages, such as economic costs (including 
both direct and indirect costs), and costs involving time, relations between parties and also reputation. The final 
section is on the Saudi Council of Engineers.  
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